Alaskan Way Viaduct
REPLACEMENT

SR 99 Tunnel Project — Interior Structures Weekly Report reb. 10, 2017 (covers Feb. 3 to Feb. 10)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect

progress as it relates to the overall project schedule.

SB walls
Sections Distance completed Percent Notes ‘ & \
completed/planned (of 9,270 total feet) completed SB roadway
Southbound roadway 3,967 feet 43 percent *
Northbound walls 4,999 feet 54 percent A’/ NB walls \
NB roadway
Corbels 5,643 feet 61 percent
Northbound roadway N/A N/A N/A
Southbound walls N/A N/A N/A
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